

## Central Front Range (CFR) TPR Minutes

**Date:** January 12, 2026

**Time:** 10:00 AM

**Location:** [Brookside Community Center](#) 1720 Brookside Ave, Brookside, CO 81212

Virtual: Teams

### 1. 10:02 AM – Meeting called to order with roll call of jurisdictions:

- **Roll Call/Quorum established**
  - Brookside, Canon City, CDOT, Custer, El Paso, Florence, Fremont, Park, Teller, Transit
- **Virtual attendees:** Amy Mitchell, Ashley Fox, Emily Barden, Emily Haddaway, Jim Bath, John Liosatos, Karen Rowe, Kathleen Collins, Kathy Lowry, Lachelle Davis, Lori Cobler, Lucas Epp, Mack, Nicholas Bunce, Nick Bredsnajder, Pepper Whittlef, Roni Gordon, Ted Schweitzer, Teller Senior Coalition
- **In person attendees:** Arlin Bolkema, Brad Bauer, Dwayne McFall, Erik Stone, Geoff Guthrie, Jamie Kerbel, John Hall, Leo Evans, Lindsey Jaquez, Rob Frei, Sam Cocchia, Scott Skinner, Steve Wolfe, Tom McConaghy, Veronica Nicholson

### 2. Approval of Meeting Minutes

- **Motion:** approval of minutes from October 20, 2025 meeting
- **Moved by:** Erik Stone and seconded by Leo Evans
- **Result:** Motion approved unanimously

### 3. Officer Election

- **Motion:** Leo Evans nominated as Chairman and STAC Rep.
- **Moved by:** Dwayne McFall and seconded by Erik Stone
- **Result:** Motion approved unanimously
- **Motion:** Erik Stone nominated as Vice Chairman
- **Moved by:** Leo Evans and seconded by Arlin Bolkema
- **Result:** Motion approved unanimously

### 4. Legislative & Transportation Commission (TC) Updates – Emily Haddaway

- The Colorado State Legislative session starts January 14, 2026.
- CDOT is working on bills for statutory text cleanups and on other bills for cleanup text on Traffic Safety, other topics covered so far are Automated Speed Enforcement, and a new Transit Equity bill.
- Keeping eyes open for bills that might input CDOT.
- The JBC SMART Act Hearing is January 20, 2026 when CDOT will present on its Wildly Important Goals (WIGs).
- The Senate Transportation Committee membership is still to be determined (TBD), with the loss of Senator Winter).

- What is known is Sen. Ball, Sen. Linstedt, and maybe Sen. Baisley, with Sen. Cutter will be chair. For the House of Representatives, a new appointee is Lori Goldstein with more to be determined soon for the other vacancy.
- A new google form for [STAC](#) members to submit legislative questions and will send out the link to TPRs too.

#### 5. CDOT:

- TC Update
- Other CDOT Region 2 updates
  - A Joint TPR meeting is in the process of being scheduled
  - A new DTR team member, Jimmy Bath attended the TPR meeting and is the replacement for Glenn Kruase, who retired.
- Planning Updates:
  - **RPP FY 30 - 32 (Action)** – See RPP handout for the approved RPP action approved.
    - **Motion:** Approval of \$500,000
    - **Moved by:** Erik Stone and seconded by Leo Evans
    - **Result:** Motion approved unanimously
  - 10 Year Plan (Informational) See 10-Year Plan handout for details on 10-Year Plan project list.
- HQ CDOT Updates – Kathleen Collins
  - [Transportation Commission Packet](#) for January 2026 to occur Wednesday, January 14 for Workshops with GHG discussion and Board Meeting on Thursday, January 15<sup>th</sup>.
  - STAC will be held in-person on February 5, 2026 at CDOT HQ in Denver.
- CDOT Project Updates – John Hall – See meeting handout on project updates for more details.
  - John Hall to follow up by sending a map, etc. regarding information on the CO115A Penrose Concrete Pavement Rehabilitation project
- CDOT Local Agency Project Updates – Lachelle Davis gave an update on local agency projects, see the meeting handout for details on the status of these projects.
- Transit Updates – Scott Skinner and Emily Barden
  - [A request to provide an update at the 4/13/26 CFR/TPR meeting regarding Bustang ridership](#)
- Maintenance Updates – no updates except:
  - [Introduction to Brad Bauer, Deputy Maintenance Superintendent, 719-659-8205](#)

#### 6. Other Items - none

#### 7. Next Meeting

- **Date:** Monday, April 13, 2026
- **Time:** 10:00 AM

- **Host:** John Liosatos, Pikes Peak Area Council of Governments (PPACG)  
MPO Transportation Director
- **Location:** PPACG Meeting Room 14 S Chestnut Street, Colorado  
Springs, CO 80905

**8. Adjournment at 10:52 AM**

A detailed account of the meeting is accessible to watch at the following link:

**[Central Front Range Transportation Planning Region Meeting 1-12-2026](#)**

Attached Handouts: CDOT LA Project Updates, Quarterly CDOT Project Updates FY30-FY32, CFR FY29-32 Table

Central Front Range (CFR) Transportation Planning Region (TPR)					
Colorado Department of Transportation (CDOT) Local Agency (LA) Project Updates					
January 2025					
Project Control Number (PCN)	Description	Scope	Phase	Schedule/Status Update	Grant Funding in Thousands (K) and Millions (M)
24573	Bridge Off Systems (BRO) Cañon City Four Mile Lane Bridge	Four Mile Lane Bridge Rehab (Combined with 26911)	D	Working on plan submittal to CDOT for project approval. Anticipate having package to CDOT by end of March, 2023. 1/10/2023; Waiting on Cañon City to move forward 7/31/2023.Waiting on Cañon City to move forward 7/1/2025. Planning to combine with 26911.	\$160K
25209	Park County Trail Design	This project will require surveying and engineer redesign including trail realignment and environmental review such as but not limited to Stormwater Management Plan. This will account for most of the funding approved for this project.	D	Executed Official Letter of Acceptance (OLA) 03/27; Design Notice to Proceed (NTP) 07/13/2023; Park County working on (Request for Qualifications) RFQ; Scope and fee negotiations in progress; In preliminary design; Working towards Field Inspection Review (FIR) submitted 04/19/2025; Site visit 06/25/2025; Working toward FOR design 12/22/25;	\$667K
25210	Custer County Sidewalk Improvements	This project entails reconfiguring an existing sidewalk as necessary to allow curbside parking along Highway 69S and allow passengers to exit a parked vehicle onto a sidewalk that allows pedestrians to approach the county building in a safe manner.	D	Executed OLA received 12/28/22; LA working on cost estimate to budget design 01/09/23; Offer Letter (OL) requested 04/26; Bids received 06/30/23; Baseline only proposal received; Scope and fee negotiations in progress; Kickoff meeting 11/06/2023; Working toward FIR; FIR 05/01/24; Working through FIR comments preparing for Final Office Review (FOR); working through final clearances; Needs construction funds; FOR 04/09/2025; working though clearances, set to advertise spring '26 12/2025;	\$250K
25211	Cripple Creek City Park	Project includes removal and replacement of existing sidewalk throughout the City Park to meet ADA standard. Includes removal and replacement of non-compliant and failing sidewalk, stairs and accessible ramps.	C	OLA SC#700147408 Ordered 11/15/22; Federal Highway Administration (FHWA) approval 04/28/23; Design NTP 07/05/23; Bid opening 08/02/23; BHI was awarded design; kickoff meeting 10/10/2023; FIR scheduled for 04/02/24; FOR expected Aug 24; Working through final clearances.; Need construction funding; All clearances recieved. Will advertise once Construction funding is obtained; Right of Way (ROW) & Utility clearance recieved 03/04/25; Environmental Clearance 03/26/2025; Shelved and ready for AD spring 26;	\$643K
25893	Cañon City 3rd Street Connector	Construct a widened dedicated pedestrian/bicycle route along 3rd Street from the Arkansas Riverwalk north to Royal Gorge Boulevard to connect Main Street and the Riverfront.	D	Sent Intergovernmental Agreement (IGA) forms to Cañon City 7/5/2023. Waiting for the city to sign the OLA. OLA compete, waiting on an estimate from the city to start the option letter.	\$540K
26911	Cañon City 1st Street at Arkansas River	Bridge bundle Rehab (combined with 24573)	D	Working on IGA forms	\$1.04M
26232	Fremont County 8mile Creek Bridge (FRCO 11-225)	Bridge materials purchase	C	Final invoice in process	\$118K
26403	Rockvale Bridge Mesa Ave over Oak Creek	Rockvale Bridge Rehab	D	Waiting to here from the town; Concerned they don't have funds for LM	\$287K
26434	Park County Roadways 11 mile Improvements	Chip seal on CR92 into 11mile Park	C	Construction complete 10/03/2025; working on closeout	\$1.03M
26760	Cañon City Central Ave and Orchard Ave Intersection Improvements	Intersection improvements	D	Waiting on Cañon City to Move forward with design	\$1M
27176	Cañon City 15th Street Sidewalk Upgrades	Sidewalk improvements	D	Waiting on Cañon City to Move forward with design	\$599K
24573 26911	BRO Cañon City Four Mile Lane Bridge	Bridge Rehab	D	Waiting for Cañon City to get approval on atnerative delivery	\$1.24M
27325	Cañon City 9th Street Storm Line	Storm Sewer Rehab	D	May be cancelled and completed by CDOT TBD	\$455K



**COLORADO**

**Department of Transportation**

Region 2

North Program  
1480 Quail Lake Loop, Suite A  
Colorado Springs, CO 80906

## **Central Front Range (CFR) Transportation Planning Region (TPR) Quarterly CDOT Project Updates**

December 29, 2025

To the CFR Board:

### **Please accept this CDOT project update for the October 2025 Board meeting:**

#### **Active Projects Update:**

US24G east of Peyton through Calhan Resurfacing and Passing Lane. Project successfully Awarded and will begin active construction in Spring 2026.

CO69A Hillside to Texas Creek Resurfacing. Project successfully Awarded and will begin active construction in Spring 2026.

CO67D Woodland Park Reconstruction North of US24A. Project is under construction and in a current winter shutdown status. Expected completion is summer 2026. The impacts of wet weather on the storm installation, as well as various other delays, has created the circumstances for the delayed completion.

US50A culvert lining work and sign replacement work on CO9, US24, and US285 will be ongoing in Winter and Spring 2026.

#### **Projects near completion or recently completed:**

US24A West of Woodland Park Resurfacing. Project is largely complete with only minor punch list items and striping work in Spring 2026.

#### **Other projects of interest, including in design or nearing Advertisement:**

CO115A Penrose Concrete Pavement Rehabilitation. Planned for construction in 2026 and on schedule to advertise in January 2027.

US50A at 8 Mile Hill Safety Improvements. 10 Year Capital Plan (ID 2760) 23-26 project. The project includes safety improvement (e.g., shoulder widening and median barrier) along CO115 west of Canon City. CDOT will resubmit for the BUILD/RAISE grant with Fremont as the sponsoring agency once again. The project team is evaluating options for phased construction to allow some project elements to be under construction in 2027.

#### **Longer Term Projects:**

CO115A Canon City and Florence Safety/Shoulder/Resurfacing Improvements (ID 1080) - 10 Year Capital Plan FY 27+ projects - schedule will be impacted by new 10 Year Capital Plan and funding timelines.



## Central Front Range (CFR) Transportation Planning Region (TPR) Quarterly Update Memo

December 29, 2025

CO67B and CO120A and US50A (Penrose to Pueblo County Line) Rural Paving (ID 2608) - 10 Year Capital Plan FY 27+ projects - schedule will be impacted by new 10 Year Capital Plan and funding timelines. US50A is the highest priority and planned at this time for 2027 construction, pending approval of Surface Treatment funds and the proposed 10-year project list.





**COLORADO**

**Department of Transportation**

Region 2

North Program  
1480 Quail Lake Loop, Suite A  
Colorado Springs, CO 80906

## **Central Front Range (CFR) Transportation Planning Region (TPR) Quarterly CDOT Project Updates**

January 12, 2026

To the CFR Board:

### **Action Items:**

During the July 2025 CFR TPR meeting, it was discussed and approved by the members to reallocate the \$1.0 Million in FY 29 RPP funding for the CO 115 Canon City - Florence Shoulder/Safety Improvements and Rural Paving to better align with expected construction years. Therefore, CDOT is proposing the following Regional Priority Program (RPP) funding for Fiscal Years (FY) 2030 through 2032 in CFR TPR.

FY30

No Changes

FY31

1. Reallocate \$500,000 from FY 29 RPP CO115 Canon City - Florence Shoulder/Safety Improvements & Rural Paving to FY31 RPP to better align with the expected construction years for this project in the proposed 10-year plan CFR approved in July 2025.

FY32

2. Reallocate \$500,000 from FY 29 CO115 Canon City - Florence Shoulder/Safety Improvements & Rural Paving to FY32 RPP to better align with the expected construction years for this project in the proposed 10-year plan CFR approved in July 2025.



Central Front Range (CFR) Transportation Planning Region																						
Colorado Department of Transportation (CDOT) Regional Priorities Programming (RPP) Funding																						
January 2026																						
Project Description	CDOT Project Sub-account	2016-24 Prior Funds	2025 Planned Funds	2025 Budgeted Funds	2026 Planned Funds	2026 Budgeted Funds	2027 Planned Funds	2027 Budgeted Funds	2028 Planned Funds	2028 Budgeted Funds	2029 Planned Funds	2029 Budgeted Funds	2030 Planned Funds	2030 Budgeted Funds	2031 Planned Funds	2031 Budgeted Funds	2032 Planned Funds	2032 Budgeted Funds	Future Funds	2016-24 Subtotal Funds	2025-32 Subtotal Funds	Project RPP Total
Prior Year Completed Projects and Funding & Projected 31-32	Various	\$ 20,460,803																		\$ 20,460,803	\$ -	\$ 20,460,803
US285D/CO9C Safety/Operational Improvements & Bridge Replacement	20638																				\$ -	
Canon City Ped Crossing Improvements including US50A	20574 LA																				\$ -	
US285D Safety Improvements (10YCP: 2609RP 27+)	25095		\$ -	\$ 1,000,000																\$ -	\$ 1,000,000	\$ 1,000,000
CO115A RR Crossing Improvements Fremont	22868 & 22869				\$ -	\$ 21,703														\$ -	\$ 21,703	\$ 21,703
R2 Regional Priority Roadway Segments, Highway Paving & Maintenance of Mobility - HMA IDIQ Paving US50A Frontage Raynolds to Dozier	TBD						\$ 650,000													\$ -	\$ 650,000	\$ 650,000
CO67F Drainage/Safety/Operational/Passing Lane Improvements	26139				\$ -	\$ 100,000	\$ 50,000													\$ -	\$ 150,000	\$ 150,000
US24A Intersection Improvements at CO67F in Divide (10YCP: TBD_H 27-30)	25097				\$ -	\$ 120,328	\$ 100,000		\$ 300,000		\$ 1,000,000									\$ -	\$ 1,520,328	\$ 1,520,328
CO115A Penrose Concrete Preventive Maintenance and Slab Replacement	26371						\$ 150,000													\$ -	\$ 150,000	\$ 150,000
CO9C Rehabilitation Improvements & Rural Paving (10YCP: TBD_RP 27-30)	26682				\$ -	\$ 100,000	\$ 100,000		\$ 100,000											\$ -	\$ 300,000	\$ 300,000
US50A at 8 Mile Hill -MP 271-275 Safety Improvements (10YCP: 2760H -26)	25096						\$ 1,000,000													\$ -	\$ 1,000,000	\$ 1,000,000
CO115 Canon City-Florence Shoulder/Safety Improvements & Rural Paving (10YCP: 1080H - 26,27+; 2608RP 27+)	24609										\$1M moved to FY31 / 32				\$ 500,000		\$ 500,000			\$ -	\$ 1,000,000	\$ 1,000,000
US285 Study	TBD																			\$ -	\$ -	\$ -
CFR TPR Totals:		\$ 20,460,803	\$ -	\$ 1,000,000	\$ -	\$ 342,031	\$ 2,050,000	\$ -	\$ 400,000	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ 500,000	\$ -	\$ 500,000	\$ -	\$ -	\$ 20,460,803	\$ 5,792,031	\$ 26,252,834